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Meeting Minutes Transmittal 

M-091 Milestone 
Project Managers Meeting 
825 Jadwin / Room 540S 
Richland, Washington 

July 24, 2014 

The undersigned indicate by their signatures that these meeting minutes reflect the actual 
occurrences.of the above dated Project Managers Meeting. Signatures denote concurrence with 
the content only and are not intended to imply agreement to any commitments. 

M-091 Administrative Records 
MS Collins 
BJ Dixon 
RH Engelmann 
SK Johansen 
PW Martin 
LC Petersen 
DG Singleton 
LC Tuott 

H6-08 
A6-38 
T4-09 
H8-45 
Tl-41 
HS-45 
T4-09 
H0-57 
T4-06 
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M-091 PROJECT 
Project Managers Meeting Minutes 
825 Jadwin/Room 540S/700 Area ~ 

Richland, Washington 

July 24, 2014 

. .,. 

I. The May 22, 2014, and June 26, 2014, Project Manager Meeting (PMM) minutes were 
approved today and will be submitted to Administrative Record (AR). 

IL Status Report 
A. TPA Milestone Update 

M-091-01 - Mike Collins (RL) stated that a meeting is scheduled next week for Al 
Farabee (RL) and John Price (Ecology) to set up the milestone renegotiations. 
Deborah Singleton (Ecology) stated that she will be out of the office next week, 
and requested that the meeting be rescheduled. Mr. Collins agreed to reschedule 
the meeting so that Ms. Singleton could be present. Mr. Collins noted that CHPRC 
developed a table with milestone dates that are more closely aligned with the 
Project Management Plan (PMP). 

M-091-03 -Mr. Collins stated that the FY14 submittal of the PMP has been 
completed, and today' s handout will be updated to reflect the submittal. Ms. 
Singleton stated that since some of the details in the FY14 PMP submittal will be 
renegotiated, she is extending the review time for another 30 days so that any 
agreements from the negotiations can be captured in the PMP. Ms. Singleton 
added that if more time is needed, she will make another statement extending the 
review time. 

M-091-41 - Mr. Collins stated that there is a possibility of retrieving the small 
amount of non-caisson waste (approx. 20 or 40 cubic meters), even ifthere is a 
year-long ramp-up to start retrieval. Ms. Singleton pointed out that the ramp-up 
time in the schedule for retrieval extends into 2017. Mr. Collins requested that the 
status of this milestone remain at risk for one more month, and at that time a more 
realistic outlook regarding funding will be available. 

M-91-44 - Mr. Collins stated that the in-storage number has been revised to more 
accurately reflect the amount of remote-handled and large container waste in the 
Solid Waste Operations Complex (SWOC), and the number is about 1,000 cubic 
meters less than what was being tracked. Mr. Collins added that the majority of the 
waste is large container. Mr. Collins noted that the M-091-46 TRUM waste listed 
in the parenthetical is a holdover from past reporting and should be removed. 

M-91-46 - Mr. Collins noted that the 12 drums that were shipped to Permafix 
Northwest (PFNW) are associated with the leaking drum in 2404-WB, and the 12 
drums represent the remainder of the family of drums that were overpacked as a 
result of the one drum leak. 

Ill. Status of Previous Agreements and Commitments 
A. There were no previous agreements or commitments to status. 

N. New Agreements and Commitments 
A. There were no new agreements or commitments to status. 
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M-091 PMM Minutes 
July 24, 2014 

V. Near Term Schedules and Ongoing Activities (Milestones, TSO Unit) 
A. There were no topics for discussion. 

VJ.. Approved Changes Signed Off in Accordance with TPA Section 12.2 
A. There were no approved changes to status. 

VII. General Discussion 
A. Ms. Singleton stated that she will be attending the 2014 radiological waste summit 

in Nevada this September, and expressed appreciation to RL for the information 
that was provided for her use at the summit. Ms. Singleton noted that a whole day 
of the summit will be dedicated to discussion regarding WIPP and how the 
shutdown ofWIPP has impacted states that generate transuranic waste that is sent 
to WIPP. Ms. Singleton stated that she is using the PMP to compile information to 
present about the type of containers that have been retrieved, the type of containers 
in storage, and how much waste is being retrieved versus how much waste is still 
sitting in containers. 

VIII. Actions 

Unit 
FY14PMP 
submittal 

Description of 
Action 

Al Farabee 
(RL) will 
check date of 
PMP 
transmittal 
letter. 

Status 
New Action 

Mike Collins (RL) stated that two letters, 
dated 5/12/14 and 6/12/14, are in the 
Integrated Data Management System 
(IDMS) and have the same letter number. 
Mr. Collins stated that 6/12/14 is the 
correct transmittal date for the PMP. 
Deborah Singleton (Ecology) requested a 
copy of the 6/12/14 letter for Ecology' s 
records. Mr. Collins will send Ms. 
Singleton a coov. This action was closed. 

IX. Documents for Submittal to the Administrative Record 

Date 
6/26/14 

A. The May and June 2014 PMM minutes, and the June 12, 2014, PMP transmittal 
letter were identified for submittal to AR. 

X. Next Project Managers Meeting 
A. The next PMM was scheduled for August 28, 2014. 
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PMM Status Summary - June 30, 2014 

Milestone Due Date(s) Status Comments 
Summary 

M-091-00: TBD 
Complete treatment of MLL W • Dates to be established pursuant to M-091-44T. 
and TRUM waste. 
M-091-01: Complete conceptual At Risk 
Complete acquisition of design and submit 
capabilities for treating large- milestone change 
container TRUM waste and package by 09/30/16 
remote-handled TRUM waste. 

Complete definitive 
design and submit 
milestone change 

package by 09/30/18 

M-091-03: Revision due annually FY 13 • CY 2012 PMP as revised to incorporate Ecology's 
Submit TRUM waste/MLL W by 06/30. Submittal comments accepted (05/05/14, 14-NWP-090). 
PMP Complete 

Submit disposition • CY 2013 PMP submitted June 12, 2014 (14-AMRP-
plans for no path FY 14 0206). 
forward waste by Submittal 

06/30/2011 On 
Complete Schedule 

M-091-40: 250 m-'by 09/30/12 FY 14 • FY 2014 Target Date was not met (14-AMRP-0185, 
Retrieve contact-handled (Target Date) Target 05/12/14). 
retrievably-stored waste Missed Date • No funding has been identified to retrieve waste in FY 

To Be 2014. 
250 m3 by 09/30/13 Missed • There were no substrate sampling and analysis results 

(Target Date) for 04/14-06/14. No funding has been identified to 
Missed perform sampling and analysis in FY 2014. 



Certify 250 mj by 
09/30/16 
At Risk 

. Complete certification 
by 09/30/17 

Ship 1,000 m3 by 
09/30/11 

Complete 

Complete shipment by 
09/30/18 
At Risk 

M-026-01 Submittal due • CY 2013 Summary Report submitted (14-AMRP-
Submit annual Hanford Land annually by 04/30 0128, dated 04/02/14). 
Disposal Restrictions (LDR) 
Report 
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l 4-AMRP-0206 

Department of Energy 
Richland Operations Office 

P.O. Box550 
Richland. Washington 99352 

JUN 12 2014 

Ms. 1. A. Hedges, Program Manager 
Nuclear Waste Program 
State of Washington 
Department of Ecology 
3100 Port of Benton Blvd. 
Richland, Was~gton 99354 

Dear Ms. He4ges: 

M-91 TRANSURANIC MJXEDIMIXED LOW-LEVEL WASTE PROJECT MANAGEMENT 
PLAN, HNF-19169, REVISION 13 ... 

This letter transmits the annual revision of the M-91 Transuranic Mixed/Mixed Low-level 
Waste Project Management Plan, HNF-19169, Revision 13 to the State of Washington 
Department of Ecology (F.cology) for review and approval. Ecology's comments on the 
previous the Project Management Plan revision are addressed in this plan. 

This plan is submitted as a primary document m1der the Hanford Federal Facility Agreement and 
Consent Order (Tri-Party Agreement) Action Plan. Section 9.0, Documents and Records. 
Transmittal of this document completes the requirement for Tri-Party Agreement Interim 
Milestone M-091-03, annual submittal of the Project Management Plan by J.une 30, 2014. 

Comments or approval are requested within 45 days of receipt of this letter. 

If you have any questions~ please contact me, or your staff may contact Al f arabee, of my staff, 
on (509) 376-8089. · 

AMRP:MSC 

Attachment 

cc: ~ee Page 2 

< 

Sincerely, 

Ray J. Corey, Assistant Manager 
for the River and Plateau 



Ms.J.A.Hedges 
l 4-AMRP--0206 

cc w/attacb: 
G. Bohnee, NPT 
R. Buck, Wanapum 
D. A. Faulk. EPA 
S. Harris, C1lJIR 
S. Hudson, HAB 
R.Jim, YN 
N. M. Menard, Ecology 
K. Niles, ODOE 
D. Rowland, YN 
D. G. Singleton, ·Ecology 
Administrative Record (M-91) 
Environmental Portal 

cc w/o attach: •,· 
L. M. Dittmer, CHPRC 
R. A. Kaldor, MSA 
K. J. Lueck, CHPRC 
R. E. Piippo, MSA 
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M-091 PROJECT MANAGERS MEETING 
825 Jadwin / Room 540S 

Hanford, Washington 
July 24, 2014 

9:30 a.m. to 10:00 a.m. 

Agenda 

' .. 

I. The approved March 27, 2014, PMM minutes were submitted to Administrative Record (AR). 
The April 24, 2014, PMM was canceled per RL and Ecology representative agreement. The 
May 22, 2014, PMM minutes are pending RL and Ecology representative approvals. 

II. Status Report 
A. TP A Milestone Update 

III. Status of Previous Agreements and Commitments 

IV. New Agreements and Commitments 

V. Near Tenn Schedules and Ongoing Activities (Milestones) 

VI. Approved Changes Signed Off in Accordance with TP A Section 12.2 

VII. General Discussion 

VIII. Actions 

Unit · Description of Action Status Date 
FY14 PMP Al Farabee (RL) will check date New Action 6/26/14 
submittal of PMP transmittal letter. 

IX. Documents for Submittal to the Administrative Record 

X. Next Project Managers Meeting 
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